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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION IX 

July 17, 2003 

Mr. F. Andrew Piszkin 
BRAC Environmental Coordinator 
Base Realignment and Closure 
Marine Corps Air Station, EI Toro 
7040 Trabuco Road 
Irvine, CA 92618 

75 Hawthorne Street 
San Francisco, CA 94105 
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RE: Extension Request to Federal Facility Agreement Schedule for OU-2B, Landfill Sites 2 
and 17, Former Marine Corps Air Station, EI Toro 

Dear Mr. Piszkin: 

EPA has reviewed the Navy's request for an extension on several deliverables related to 
Landfill Sites 2 and 17. The Navy proposes to extend the submittal dates for the Final Remedial 
Design from July 15, 2003 to September 2,2003, the draft Operation and Maintenance Plan from 
June 11,2004 to August 2,2004, and the draft Remedial Action Closeout Report from July 28, 

\. 2004 to September 15, 2004. EPA understands that the Navy has made significant progress on 
/ the Final Remedial DesignlRemedial Action documents and the extension is due primarily to 

resolution of radiological issues as well as finalizing confirmation sampling plans. 
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We therefore concur with the request for extension for the above-mentioned deliverables. 
If you have any questions, please call me at (415) 972-3012. 

cc: Rafat Abbasi, DTSC 
John Broderick, RWQCB 
Gordon Brown, SWDrv 

Sincerely, 

1i~~~ 
Project Manager 
Federal Facilities Cleanup Branch 

Marcia Rudolph, RAB Subcommittee Chair 
Bob Woodings, RAB Co-Chair 
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